



- 1** Cumulative Earned Value delivered (BCWP) compared with total budgeted cost (BAC) and cumulative planned value (BCWS).
- 2** Cumulative actual cost (ACWP) compared with total estimated cost at completion (EAC).
- 3** Current reporting time period compared with total periods budgeted.
- 4** $CPI = \frac{BCWP}{ACWP}$
- 5** $TCPI = \frac{BAC - BCWP}{EAC - ACWP}$
- 6** Total program performance efficiency chart.
- 7** Number of tasks due, completed on time, completed late, and total overdue tasks last month.
- 8** Cumulative number of tasks planned and completed over time.
- 9** $\frac{\text{\# of modified CIs rechecked into CM last month}}{\text{\# of CIs in CM system}} \times 100$
- 10** $\frac{\text{\# of new and changed requirements last month}}{\text{\# of original requirements}} \times 100$
- 11** $\frac{\text{\# of staff voluntarily leaving last month}}{\text{\# of staff at beginning of month}} \times 100$
- 12** $\frac{\text{\# of overtime hours last month}}{\text{\# of base hours}} \times 100$
- 13** Each risk plotted in regions of high-, moderate-, and low-risk exposure.
- 14** Risk reserve dollars: Total cost risk exposures compared with cost risk reserve.

Risk reserve time: Total schedule risk exposures compared with schedule risk reserve.
- 15** Metrics Problem – project metrics warning indicator

Anonymous channel warnings – bad news from staff.
- 16** Total # of severity 1 & 2 defects that are open and closed.

FIGURE 2.1 PROJECT CONTROL PANEL