

SAWS OVERSIGHT PROCESSES BINDER
RECORD OF CHANGE LOG – SECTION 9

SECTION NAME: Tracking Lessons Learned
RESPONSIBLE PARTY: Dave Swift – LEADER Liaison
BRIEF DESCRIPTION OF SECTION: Describes the SAWS Oversight process for identifying and documenting lessons learned from previous or current automation efforts.

CHANGE LOG

[illegible]

HHSDC SAWS Oversight Operations Guide

LESSONS LEARNED

SAWS Oversight developed formal processes to document and share the lessons learned among the consortium liaisons as well as consortium staff. The purpose of establishing a centralized location for lessons learned was to apply what worked well, mitigate risks, and identify areas requiring improvement. This applies to all phases of the project. The approach used to establish the lessons learned repository was:

Identify What Worked Well

- Which tasks materialized as expected and why?
- Was the outcome as expected?
- What new methods were tried that worked?

Identify Problems and Areas for Future Improvement

- Discuss problems that arose and identify what could have been done to anticipate them, or detect them earlier so impact could have been minimized.
- What do you know now that you wish you had known then?
- What would you do differently to mitigate risk or improve situation?

Identify Categories of Information on Lessons Learned

- Consortium
- Phase/Task/Subject
- Deliverables (If applicable)
- Lesson Learned
- What happened? In other words, what activities led you to the lesson learned?
- Response
- Implications

Documentation Procedures

- Establish a database to document “lessons learned”.
- Each consortium liaison will be responsible for noting “Lessons Learned” through the different phases of the project. Any past lessons learned that liaisons have documentation on will be entered in the database.
- These “Lessons Learned” will be discussed in the monthly status meetings with all team members to determine if they should be entered in the database.
- Clerical staff or consortium liaison will enter data in database.
- Database will be available to all consortium liaisons, SAWS staff and management. Lessons learned will be periodically shared with stakeholders either via electronically or hard copies.

HHSDC SAWS Oversight Operations Guide

- The screen print appearing below displays the input requirements for the Lessons Learned database.

Recordation

The following processes currently govern lessons learned recordation:

- State oversight staff for LEADER, WCDS, ISAWS and C-IV use the same database to record “Lessons Learned”
- The database resides on the common drive under h:\CPU\lessonslearned
- Fields within the database will include the following:
 - Consortium – LEADER, WCDS, ISAWS and C-IV
 - Phase/Task – Planning, Design, Development, Implementation or Maintenance.
 - Subject – Schedule, Database Design, Procurement, Training, Technical Architecture, Conversion, Contract, or User Acceptance Testing
 - Description – Describe what happened and what led you to the lesson learned?
 - Consortia Response – How did the Consortia handle it?
 - Implication – What was the impact of the lesson learned?
 - Lesson Learned – What lesson did the Consortia learn?

HHSDC
SAWS Oversight
Operations Guide

Microsoft Access - [frm_Main]

File Edit View Insert Format Records Tools Window Help

MS Sans Serif 8 B I U

Lessons Learned

RecordID: 1

Initiated By: Arlene Mendibles Last Update: 09/29/2000

Consortium: WCDS Subject: Schedule

Phase/Task
General System Design

Description
Too little time allowed in the schedule for both development and review of GSD

Consortia Response

Implication
Too many tasks delayed to DSD putting that phase at risk; the quality of the deliverable will be poor; and the pressure to approve on schedule may cause the consortium to sign-off on GSD even though there are errors/problems

Lesson Learned
Build a realistic schedule that allows for the development and review of each deliverable/phase

Record: 1 of 2

Form View

A User's Manual for the SAWS Oversight Unit Lessons Learned process is currently under development and will be added to this section upon its completion.